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Introduction

In 2010, the Minister of Foreign Affairs and the State Secretary for Foreign Affairs of the 
Netherlands decided to reduce its number of partner countries from 33 to 15. An official 
argument was the conviction that decreasing fragmentation and specialisation would 
enhance the efficiency and effectiveness of Dutch bilateral aid. It would give the 
Netherlands a better position for gaining more in-depth knowledge of the political, 
economic, social and cultural structures in the (remaining) countries and would help to 
reduce the costs of operational management. At the same time, the reduction was 
instrumental for introducing budget cuts, as the government had decided to reduce Dutch 
ODA from 0.8 to 0.7% of the GDP.

The State Secretary promised to coordinate the partner country choices with other donor 
countries and the EU in order to achieve a more effective division of labour among donors 
and to develop a country-specific exit strategy. To ensure a smooth and successful exit, the 
embassies in question would develop an exit strategy, including a timetable and an 
assessment of the possibilities for ending the development relationship or transferring the 
development cooperation programme to other partners. The State Secretary also phased 
out support to the social sectors (education and health), focusing more on the economic 
sectors as it was believed that the value added of the Netherlands in the latter would be 
higher. Budget cuts also hit the Netherlands Ministry of Foreign Affairs, forcing it to reduce 
the Dutch presence abroad. The embassies in five countries where the Netherlands had 
decided to phase out bilateral development cooperation were closed as well.

Bolivia is among the countries where the Netherlands has discontinued its bilateral 
development relationship. For 30 years, Bolivia was a major recipient of Dutch aid, and the 
Netherlands was one of the country’s major donors. A few months after the Dutch 
government decided to end development cooperation, it announced that it would be 
closing the Embassy of the Kingdom of the Netherlands (EKN) in La Paz as well.

The House of Representatives in the Netherlands has requested an analysis of the effects of 
the budget cuts in bilateral aid on developing countries. In a reaction, the State Secretary 
promised that the independent evaluation department of the ministry (IOB) would evaluate 
the effects of discontinuing the development cooperation partnership.

The aim of the evaluation is to assess the impact of ending bilateral development 
cooperation on the former partner countries:
•	 at the macro level, focusing on the Dutch decision to phase out and the effect on total aid 

and the policy dialogue;
•	 at the micro level, focusing on the impacts on specific programmes and projects that 

were previously supported by the Netherlands.

IOB conducted six country case studies: Bolivia, Nicaragua, Guatemala, Burkina Faso, 
Tanzania and Zambia. The evaluation department selected these countries on the basis of 
income level and the relative importance of Dutch development assistance for the country. 
In each of the six country studies, the evaluation analyses the impact on key sectors that 
received Dutch support.
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This report summarises the results for the Bolivia case study. It presents the findings that 
assess the impact of ending support to the education and the governance sectors. 
The report is based on an analysis of information obtained through interviews with various 
stakeholders, the review of documentation and existing evaluation reports, and the analysis 
of financial and other statistical information. Willem Cornelissen (Erasmus University) and 
Caspar Lobbrecht (IOB), with valuable support from national consultant Rafael E. Rojas 
Lizarazú.

Chapter 2 presents the country context. Chapter 3 discusses the phasing-out process. 
Chapters 4 and 5, respectively, discuss the impact of ending support on the education and 
governance sectors. Chapter 6 presents the main conclusions.
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Country context

2.1	 Introduction

This chapter outlines Bolivia’s recent political and socio-economic development in order to 
contextualise the Dutch exit decision. The chapter examines economic prosperity in Bolivia 
and the subsequent reduced role for development cooperation. 

Bolivia has traditionally been one of the smallest economies in Latin America. Since 
colonial times, the country has had a dual economy with, on the one hand, a subsistence 
economy producing food crops and raising some livestock and, on the other hand, a formal 
economy depending on the extraction of minerals, hydrocarbons and agricultural products 
for exports. The semi-nationalisation of oil and gas in 2009 led to sharp increases in the 
public budget and a stable budget surplus. Bolivia’s economy picked up, with growth rates 
of about 5%-6% in recent years. 

2.2	 Political development

Bolivia experienced significant political change over the past decades. Until the early 1950s, 
the political, public administrative, economic, military, judicial and religious powers were 
intertwined and in the hands of some 20 families. The majority indigenous population lived 
in rural communities, in semi-feudal circumstances. In 1952, a national revolution took 
place, fuelled by social inequalities in urban areas, the mining industry and commercial 
agriculture. The revolution hardly addressed the main concerns of the indigenous peoples. 
Frequent coups d’état by military juntas with little understanding of macro-economic 
stability used the instrument of monetary expansion to close fiscal gaps. Social unrest and 
political chaos led to the call for military rule to end, and in 1982 this resulted in the 
election of the civilian Hernán Siles Zuazo. 

The return to democracy was the main reason for the Netherlands to offer development 
cooperation in 1984. The restoration of democracy was accompanied by a major macro-
economic transformation, guided by the International Monetary Fund in its first ‘structural 
adjustment’ programme, applying a broad range of neo-liberal policies (IOB, 1998). 
Among the measures taken were those aimed at restoring fiscal discipline by increasing 
revenue and cutting expenditure; the liberalisation of trade; the reform of the financial 
sector; the privatisation of public enterprises; and incentives for private sector investment. 
These policies neither affected the traditional communities (since these were largely based 
on subsistence farming and barter trade), nor did they deal with the concerns of the 
indigenous peoples, such as the recognition of territorial rights, the autonomy of their 
nations, the protection of living areas (forest) in the lowlands, lawlessness, and political 
and social marginalisation. 
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Since such a radical change initially has a high social price, the mitigating ‘social dimension 
of adjustment’1 introduced reforms to address issues of civil participation in the state 
(the Law on Popular Participation in 1994 and the Law on Administrative Decentralization 
in 1995), but also ensured that more attention was paid to persistent poverty problems 
through the poverty reduction strategy papers that were a condition of international debt 
relief initiatives (e.g. the heavily indebted poor countries initiative). But still, the territorial 
rights and political recognition of the many indigenous peoples remained hardly addressed, 
while the privatisation of social services made many poor people in Bolivian society feel 
that their basic rights were being threatened. 

This culminated in the so called ‘Water War’ in Cochabamba (2000), when massive protests 
were able to expel the foreign company that had managed to gain ownership of the water 
resources in the region. The subsequent popular and campesino movements (2000, 2002 and 
2003) were triggered by the unattended concerns of indigenous population groups on 
issues such as property and land rights, the recognition of indigenous rights and 
nationality. The increasing unrest led to the demand for the replacement of President 
Sanchez de Lozada, who was perceived as the driving force behind the neoliberal model.  
In an environment of a politically and socially deeply divided society, elections were held in 
2005 and the Movement towards Socialism (MAS) won with 54% of the votes.

Under the leadership of President Evo Morales, the MAS government was immediately 
challenged by the high expectations regarding institutional and economic change, and the 
inclusion of the indigenous poor. The government turned away from the neoliberal 
economic model and adopted what it calls the ‘neo-state model’, based on welfare 
optimisation, respect for Mother Earth and a pyramidal, inclusive democracy. Substantial 
investments were made in the social sectors, adopting widespread literacy campaigns and 
massive health-care programmes. Furthermore, it was decided to distribute government-
owned land to the landless and to reclaim unproductive, privately-owned landholdings for 
use by poor farmers. Shortly after the elections, the MAS administration passed a 
hydrocarbons law that required foreign firms (then operating under risk-sharing contracts) 
to surrender all production to the state energy company in exchange for a predetermined 
service fee. Observers feared that this ‘nationalisation’ would chase away the international 
oil and gas companies, but in practice most companies signed new contracts. 

1	 The 1994 social dimension of adjustment (the Law of People’s Participation, the Law on Administrative 
Decentralisation, the Agrarian Reform, the Education Reform and others) were of fundamental 
importance to pave the way for the political empowerment of the indigenous population and for the 
development of regional capacities in performing state functions (PIEB, 2012: 38). 
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The new government also redrafted the constitution from a more indigenous perspective 
(cosmo vision). The 2009 constitution explicitly recognises 36 indigenous population 
groups and their languages, remodelling Bolivia from a unitary to a pluri-national state.  
The deepening of the democratic system was vested in a decentralised model of decision 
making with autonomy for sub-national governments, with collective welfare optimisation 
and respect for Mother Earth as constitutional pillars. The process towards sub-national 
autonomy and the new constitution became conceptual antagonists: the demand for 
regional autonomy had its origin in the movements of 2000-2003 when local governments 
strived for autonomy in an effort to counterbalance the national power. These movements 
were the same constituency that voted for the MAS in 2005. The push for autonomy was 
hijacked by the opposition, namely the eastern departments of Santa Cruz, Beni, Pando, 
Tarija and Chuquisaca. In 2008, violence between demonstrators and supporters of President 
Morales in Pando resulted in at least 30 deaths. In ‘peace negotiations’, President Morales 
and the opposition agreed to hold a referendum in early 2009 and elections in December 
2009, while Morales promised he would not run for president again in 2014. With the 
approval of the Law on Autonomy and Decentralisation in 2010, governmental authority was 
further subdivided in a complex mixture of decentralisation and real delegation (PIEB, 2012). 

The Morales government coincided with an economic bonanza (see 2.3) that brought him 
the support of voters. Four consecutive national elections weakened and fragmented the 
opposition: in 2008, Morales looked to reconfirm his mandate and obtained 67% support; 
in February 2009 the controversial constitution was approved with 61% support; in 
December 2009 Morales was re-elected with 64% of the votes; and in 2014 he was re-elected 
with 61% of the votes (despite his 2008 promise). The 2014 elections brought MAS the 
absolute majority in the chamber and in the senate. Despite Morales’ anti-American, 
anti-capitalist and neo-socialist rhetoric, in practice government has conceded some 
‘liberal’ space to the private sector. This unprecedented cocktail has silenced part of the 
opposition in the commercial Santa Cruz area, and MAS was victorious in every department 
of the country except Beni. 

The most severe protests challenging government were those in 2011, 2012 and 2013 against 
the proposed highway through the Isiboro-Sécure Indigenous Territory and National Park 
(TIPNIS). These protests consisted of long-haul marches from the Amazonian department of 
Beni to the capital La Paz. The first march – brutally repressed by the police – was just 
against the proposed highway, but subsequent marches had a more ethnic character and 
looked for a lowland indigenous-urban alliance. This potential alliance was a possible 
political threat to the president (whose constituency is mainly highland indigenous 
population). The contract with the Brazilian construction firm was cancelled, and the 
TIPNIS issue continues to be a power struggle with an ethnic background. 

http://en.wikipedia.org/wiki/Santa_Cruz_(department)
http://en.wikipedia.org/wiki/Beni_Department
http://en.wikipedia.org/wiki/Pando_Department
http://en.wikipedia.org/wiki/Tarija_Department
http://en.wikipedia.org/wiki/Chuquisaca_Department
http://en.wikipedia.org/wiki/Bolivian_constitutional_referendum,_2009
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2.3	 Socio-economic development

While Bolivia has traditionally been one of the smallest economies in Latin America, 
gas exports triggered a high real GDP growth of 5% on average per year for almost a decade.  
The semi-nationalisation of oil and gas extraction benefitted the public budget: with the 
royalties as additional non-tax revenue, the state revenue increased to a high of 49% of GDP 
(2013). Thanks to these higher revenues, the usual budget deficit became a surplus, and 
international reserves increased as well. Since Bolivia is linked to the world economy mainly 
through the export of mining and energy products, the country was largely unaffected by the 
global financial crisis (2008-2012). The high growth has boosted private consumption as well, 
as evidenced by a booming construction sector and a diversifying domestic market (EIU, 2015). 

Table 2.1	 Macro-economic indicators

2008 2009 2010 2011 2012 2013a 2014a

GDP (USD billion) 16.7 17.3 19.7 24.0 27.1 30.7 33.0

Real GDP growth (%) 6.1 3.4 4.1 5.2 5.2 6.8 5.8

GDP per capita (USD, PPP) 4,501 4,613 5,180 5,457 5,739 6,118 6,465

Fiscal surplus / deficit (% of GDP) - - 1.7 0.8 1.8 0.7 -0.7

Trade balance (USD billion) 1.8 0.6 0.8 0.8 2.4 2.1 1.8

Current account balance (USD billion) 2.0 0.6 0.7 0.4 1.5 0.9 0.5

International reserves (% of GDP) 47.0 45.5 49.9 50.6 51.9 47.6 45.4

Source: World Bank, IMF, International Financial Statistics. 
a Estimated by Economist Intelligence Unit.

The policy of semi-nationalising gas and oil has substantially enhanced the government’s 
ability to mobilise tax and non-tax revenue. The government has been pursuing a public 
expenditure policy that applies income equality measures combined with structural 
investments in transport infrastructure and education. Initially, the poverty reduction 
strategy papers and subsequently the national development plans for 2006-2010 and 
2010-2015 focused on social inclusiveness and poverty reduction. Government policies have 
recognised traditional and communal rights, in addition to individual rights as citizens. 
Vulnerable groups in society have benefitted from economic prosperity thanks to the 
improved pension system (Renta Dignidad); monetary incentives for parents to keep their 
children in school (Juancito Pinto); and mother and child health care (Juana Azurduy). 
These socio-economic policies reflected fundamental shifts, reversing from the belief in a 
trickle-down effect of economic growth to the conviction of actively supporting the poor 
and setting minimum wage and employment condition standards. The Morales 
administration also invested strongly in infrastructural works, with the recently constructed 
cableway in La Paz as an appealing showpiece. Various social conflicts (teachers, truck 
drivers and jail inmates) have been resolved. However, formal employment opportunities 
are scarce and most people are (partly) self-employed in micro and small businesses 
(furniture, metal workshops and services) and in agriculture.
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Although Bolivia has made progress in reducing its poverty rates (see table 2.2), 
the demographic composition has led to an increase of young adults in the lower income 
brackets over the current decade. The accelerated process of rural-urban migration has  
led to rapid urbanisation. The absolute number of poor and extreme poor are found in 
semi-urban and urban areas rather than rural areas (Kruijt and Molina, 2009). Bolivia’s 
informal employment ratios remain among the highest in Latin America, and urban 
informality rates even rose between 2008 and 2011 (CEDLA, 2013). The government was 
effective in reducing income inequality between 2009 and 2011, but inequality remains 
substantial.

Table 2.2	 Socio-economic indicators

2008 2009 2010 2011 2012 2013 2014

Poverty (% of population) 57 51 - 45 43 39 39

Extreme poverty (% of population) 30 26 - 21 22 19 17

Rural extreme poverty 
(% of population)

52 46 - 41 41 39 36

Gini index 0.53 0.50 - 0.47 0.47 0.48 0.50

Sources: National Statistical Institute (INE). Estimated at national poverty lines.

2.4	 The changing role of ODA

The traditional international development partners actively supported the structural 
adjustment programmes that started in 1984 and continued for a period of 15 years, while 
from 1998 onwards they continued to support neo-liberal policies, but focused also on the 
Millennium Development Goals (MDGs) within the framework of the Paris Declaration 
(2005), the subsequent Accra Agenda for Action (2008) and the Busan Partnership (2011). 
Linked to the Aid Effectiveness agenda, for some years budget support was the preferred aid 
modality (IOB, 2006). In recent years, however, various parallel phenomena have led to a 
substantial change in the composition, character and volume of development cooperation 
with Bolivia. 

The export earnings from the hydrocarbons industry enabled the Bolivian government to 
channel substantial amounts to the state coffers, leading to a fiscal surplus in most of the 
years and a surplus on the current account of the balance of payments. Consequently, 
the government neither needed grant money nor external financing of the fiscal deficit. 
The importance and influence of international donors for public expenditure shrunk rapidly.  
The stable budget surplus (except in 2014) subverted the budget support modality as an 
instrument for donors to engage in a policy dialogue. It also enabled the MAS government to 
exhibit an independent attitude towards donor conditionality and scepticism regarding the 
‘old’ DAC donors, previously associated with neo-liberal policies. President Morales 
perceived aid conditionality as interfering with Bolivia’s internal affairs and sovereignty.  
Most traditional donors moved away from working directly with the government and are 
increasingly engaging with NGOs. The Bolivian government, however, also requires that 
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NGOs follow and support government policies. International NGOs that do not adhere to this 
requirement have been expelled from the country. In 2013, President Morales also expelled 
USAID from Bolivia, accusing the agency of disrupting the stability of the MAS government.2 

Traditional donors have been revisiting their policies and strategies both in light of the 
‘post-2015 agenda’ and as a result of eroding budgets for development cooperation. Some 
of Bolivia’s bilateral partners have either phased out their assistance (DfID), are considering 
doing so (Sida) or have curtailed their available budgets (AECID and CIDA). The European 
Union is the single donor that has continued to provide sector budget support, while the 
remaining traditional donors have shifted away from aligned support and the social sectors 
to project-based support through blended mechanisms aimed at the productive sectors and 
trade. Consequently, some achievements of the Paris Declaration principles have been 
reversed (fragmentation in aid and transaction costs), or aggravated by the ‘new’ donors  
– Cuba and Venezuela, for example – who usually do not adhere to the principles of 
harmonisation, alignment or the distribution of labour.

Table 2.3	 Development cooperation to Bolivia (in USD million)

2008 2009 2010 2011 2012 2013 2014

Netherlands 41 45 48 54 38 21 6

IDB 111 175 183 211 273 311

United States 136 110 65 62 53 27 35

EU institutions 43 78 68 51 65 83 36

Spain 89 95 148 51 31 23 22

Germany 55 47 85 43 33 40 44

Other donors 222 257 286 281 266 261 260

Total ODA 586 743 875 725 697 728 714

o/w grants 546 594 650 497 434 391 344

ODA as % of GDP 3.5 4.3 4.5 3.0 2.6 2.4 2.2

Source: Netherlands Ministry of Foreign Affairs, OECD/DAC.

As an alternative to traditional donor support, the Bolivian government welcomes 
south-south and triangular cooperation. A large number of non-traditional donors, such as 
South Korea and China, but also Latin American development agencies from Argentina, 
Brazil and Chile are increasingly supporting Bolivia, providing both economic and technical 
cooperation. 

2	 Tensions between USAID and President Morales have existed for a longer time; USAID implemented 
projects discouraging the production of coca leaves and indirectly funded the conservative opposition 
by ‘enhancing democracy’.
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2.5	 Challenges

Despite Bolivia’s favourable macro-economic outlook, some important challenges remain. 
To start with, the most important contributor to Bolivia’s growth and increased levels of 
domestic revenue is the export of hydrocarbons and raw materials. Roughly speaking, 
natural gas has represented about half of all of Bolivia’s exports in recent years. The Morales 
administration wants to diversify Bolivia’s economy and export base by – among other ways – 
processing raw materials. Nevertheless, the country will continue to rely on minerals and 
hydrocarbons in the short and medium term. Slowdowns in Bolivia’s gas exports and 
declining oil prices may affect the country’s trade balance and growth rates. 

Table 2.4	 Exports

2008 2009 2010 2011 2012 2013 2014

in USD billion

Minerals 1.9 1.8 2.4 3.4 3.7 3.1 3.9

Hydrocarbons 3.5 2.1 3.0 4.1 5.9 6.6 6.6

Total 6.5 5.0 6.4 8.4 11.3 11.7 12.3

as % of GDP

Minerals 12 11 12 14 14 10 12

Hydrocarbons 21 12 15 17 22 22 20

Total 39 29 33 35 42 38 37

Source: Central Bank of Bolivia.

Despite the government’s attempts to enhance the processing of raw materials, Bolivia’s 
productive base remains fragile and thin, and hence depends on imported manufactured 
goods.3 Consequently, unemployment and underemployment are persistent, as Bolivia’s 
extractive industries do not generate large-scale job opportunities. Poverty figures remain 
relatively high, and the average income is the fourth lowest in the Latin American and 
Caribbean region. 

When the Netherlands announced that it would end Dutch support (2011), the MAS 
dominated all five power structures in the country, including the democratically elected 
judicial power. The country has the characteristics of a single-party system. The opposition 
is silenced and corruption continues to be widespread. Contrary to what was promised, 
Morales ran for president once more in 2014, backed by the Supreme Court. President 
Morales allegedly used government money to sponsor his 2014 election campaign. 
The election results have further contributed to the accumulation of power, granting MAS a 
two-thirds majority in the senate and chamber. Although economic inequality decreased, 
the current government’s agenda of social inclusiveness and pluri-ethnicity does not 
prevent controversies between the government and (lowland) indigenous groups. 

3	 Bolivia’s principal import product is refined petroleum.
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3.1	 Introduction

For 30 years, Dutch bilateral aid to Bolivia had the overarching objective to reduce poverty, 
but also to promote macro-economic stability and support democracy. The Netherlands’ 
formal decision to enter into a bilateral development relation with Bolivia (in 1984) was 
related to the aim of supporting the democratic process and political stabilisation; it 
entered into this relationship once it had become clear that Bolivia would become an  
‘early adjuster’ to the neo-liberal economic policy recommended by the IMF (Van Dam  
et al., 2013). Initially, the Netherlands provided balance-of-payment support, and after  
1988 project aid. In 1994, Dutch development cooperation focused on supporting  
‘second-generation reform’: people’s participation, administrative decentralisation and 
educational reform. In fact, this support was maintained up to the point that Dutch 
development cooperation with Bolivia ended. 

During the last decade, in the frame of the Millennium Development Goals, the focus on 
poverty reduction and social services in Bolivia became more explicit. At the same time, the 
Netherlands played a pivotal role in the pursuit of the Paris Declaration principles in Bolivia 
and stressed the importance of harmonisation among development partners, alignment 
with the government’s policies and strategies, and active dialogue and mutual responsibility. 
After headquarters announced it was ending development cooperation in the country, the 
staff at the embassy in La Paz did their utmost to adhere to the principles of a responsible exit. 
The embassy, however, was bound to a tight time schedule and limited financial flexibility. 

3.2	 Background: the Dutch role prior to phasing out

Since the 1994 Law on Popular Participation, the Netherlands always supported the process 
of participation in, and decentralisation of, public administration. After 2006, Dutch 
development cooperation supported specific components of the agenda of the new 
government: the Netherlands was the first to provide support to the Ministry of Autonomy 
established in 2010.

From 2001 onwards, Dutch development cooperation was a frontrunner in terms of how to 
apply budget support. This approach is based on the concepts of alignment, harmonisation 
and mutual responsibility. In 2011, almost all Dutch development cooperation was delivered 
in aligned modalities, such as sectoral basket funds and core funding to non-governmental 
organisations. The classical project modality hardly existed anymore in Dutch bilateral aid. 

Both the government of Bolivia and its development partners considered the Netherlands a 
flexible partner that showed confidence in the institutions and organisations that it 
supported. To the Bolivian authorities, the Netherlands was more than just a development 
partner. Diplomatic relations were usually smooth, characterised by a high level of mutual 
trust and even sound personal relations. Since the rotation of high officials is frequent in 
Bolivia, embassy staff has – with discretion – assisted new technical advisors and even 
politicians in becoming acquainted with the problems and activities in their area of 
competence (Kruijt and Molina, 2009).

The phasing-out process
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Table 3.1	 Dutch development cooperation (in USD million)

2008 2009 2010 2011 2012 2013 2014

Education 19.6 14.5 15.2 9.9 7.7 6.4 4.1

Food security 5.1 7.9 10.6 19.0 14.1 5.4 0.0

Environment 3.3 7.4 9.6 11.2 6.3 0.6 0.0

Good governance 3.6 9.2 5.9 7.6 5.7 5.9 0.4

Other 9.7 6.0 6.3 5.9 3.7 3.0 1.9

Total 41.3 44.9 47.7 53.7 37.5 21.2 6.4

Source: Ministry of Foreign Affairs.

Apart from Sweden and Denmark, other development partners did not follow the Dutch 
‘fully-aligned approach’, but financed specific programmes the results of which they 
thought would be easier to monitor and measure. The Dutch policy, in which embassies are 
mandated to make decisions about development cooperation, contributed to the image of 
a flexible partner able to respond in a pragmatic way in unforeseen circumstances.

3.3	 The exit process

Prior to 2011, the staff of the Embassy of the Kingdom of the Netherlands (EKN) in Bolivia 
expected a gradual transition from development cooperation to economic cooperation.  
An informal outline for such a transition was circulated, but in practice no preparatory 
measures had been taken to start such a transition. In 2011, the embassy was informed 
about the decision to end development cooperation with Bolivia by December 2013 at the 
latest. The Netherlands Ministry of Foreign Affairs did not issue clear guidelines or protocols 
for phasing out development cooperation, but had indicated some strategic outlines. 
Specifically, the recommendations demanded:
1.	 timely communication at a political level with the countries involved;
2.	taking into account the interests of these countries;
3.	realistic timetable with the participation of the countries in question;
4.	flexibility in the allocation of budgets;
5.	respecting existing obligations and political commitments; and
6.	taking into account the existing institutional capacity, in order to prevent the destruction 

of capital and to assure the sustainability of results.

The communication about ending development cooperation was timely indeed.  
The Bolivian government was informed through the formal channels of diplomatic 
communication. Subsequently, letters were sent to all counterparts, both to entities in the 
public sector and to NGOs. The head of development cooperation paid a personal visit to 
most counterparts and recipients to explain the Dutch decision. At the political level, the 
Bolivian government did not react explicitly to the news, but feared a domino effect, since 
Dutch cooperation was not only the second-largest in financial terms, but also a spokesman 
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The phasing-out process

on behalf of the bilateral donors. On the ‘working floor’, the Bolivian authorities reacted 
with regret and disappointment. 

In April 2011, the Dutch government decided that it would close its embassy in La Paz on  
31 December 2013.4 This was not communicated in a timely fashion, not even to the 
ambassador. The embassy staff found out about the decision from the Bolivian press, and 
the ambassador had to enquire with the ministry in The Hague whether the news was true 
or not. Once confirmed, the EKN informed the authorities about the Dutch government’s 
intentions to close the embassy and to scale down the level of diplomatic representation. 
From the Bolivian perspective, the unilateral decision to change the diplomatic status quo 
was perceived as a political signal and undermined the long and sound diplomatic and 
political relations between the Netherlands and Bolivia. 

EKN informed the donor community about the Dutch withdrawal from development 
cooperation through the existing coordination mechanisms. From the outset it was clear 
that the options for taking over other development partners’ programmes or activities were 
bleak (IOB, 2013). All support to the public sector were joint, aligned approaches, such as 
basket funding. Other partners in these baskets had their own multi-annual budget 
commitments and could not shift allocations easily. New donors preferred project funding 
and were not willing to embark on administrative and procedural alignment with 
government systems, and were not properly equipped to become involved in policy 
dialogue. For support to NGOs, similarly, there were no other donor willing or able to take 
over the core funding arrangements. At best, other donors were interested in funding some 
programme components.

There was a certain friction between the EKN and a few development partners, who blamed 
the Netherlands for ‘pulling the plug’ at a moment when fundamental changes in both 
Bolivian society and international cooperation were taking place. Given the intensive 
cooperation with Sweden and Denmark at the time, these countries were the most likely 
candidates, on paper at least, to take over some of the activities. Denmark, however, 
indicated that it planned to discontinue development assistance to Bolivia as well, 
while Sweden was straddling the fence (up to late 2014), uncertain about the future of its 
assistance to Bolivia. Among the traditional development partners, only Spain, the 
European Commission and some multilateral development banks were likely to continue 
their programmes with Bolivia. This largely restricted the EKN’s options to find alternative 
funding for Dutch-funded activities. The EKN did not assist the Bolivian government in 
identifying alternative financing possibilities, such as twinning relations or higher-end 
technical assistance.

4	 The EKN proposed to the Ministry of Foreign Affairs to close the embassy in mid-2014, so that there 
would be time to wind up, in an orderly administrative way, the development programmes on 31 
December 2013 (audit and financial closure). However, the Department for the Western Hemisphere 
(DWH) insisted on the date of December 2013. As a pragmatic solution, the EKN proposed to DWH to 
focus full attention on winding up activities and dismantling the embassy in 30 days. This suggestion 
was rejected, however, with the argument that the premises could be sold on 1 January 2014. In 
practice, there were no buyers for the premises and it was sold one year later, in December 2014.
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The embassy did make an effort to take into account the interests of Bolivia and to develop a 
realistic timetable with input from the Bolivian authorities, though within the restrictions 
set by the ministry, so with no flexibility concerning the two-year time frame. As a 
component of the exit strategy, the embassy staff put together files on each individual 
activity, in which all commitments and obligations were registered and outlined. A leading 
principle of the exit process was to respect all existing commitments and avoid the transfer 
of obligations to third parties as much as possible. EKN had an open and frank dialogue 
with the Vice-Ministry for Public Investment and External Finance (VIPFE). This dialogue at 
‘the working floor’ level took place during moments of tension, since the relationship 
between the government and international development cooperation had become 
turbulent.5 In this dialogue, the EKN expressed concerns about certain programmes 
implemented through the government (education, the elections court and the 
ombudsman) that were faced with expected shortfalls for the implementation of their 
programmes due to the exit of Dutch support. At the political level, the Bolivian authorities 
trivialised these concerns by indicating that the country’s budget was sufficient to 
compensate for the loss of external grants and that sufficient expertise was available to 
continue all activities. At the ‘working floor’ level, these concerns could not be so easily 
removed, however. There were no in-depth conceptual discussions about sustainability or 
about which (management) instruments could be applied for a smooth transition. 
The interest of the government was guided by its current priorities and concerns. 
For example, the Morales administration was more inclined to allocate domestic resources 
(TGN) to education than to the ombudsman. The justification of the existence of the latter 
had been publicly questioned by the president. 

The EKN respected existing (financial) obligations and was flexible in the allocation of 
budgets. The given time frame of two years for ending the Dutch presence was too short for 
ongoing programmes with a longer time horizon, such as the basket funding for the 
education sector and the joint funding of the ombudsman. In these cases, special 
arrangements were made in order to ensure that existing commitments could be respected: 
timetables were modified; resources were ‘swapped’ with Sweden for the basket funding of 
the education sector; additional funds were set aside for non-governmental organisations 
(FAUTAPO and PIEB) to give them time to look for alternative funding arrangements.

The initial idea of conducting a large series of evaluations was not realistic considering the 
lifespan of the activities and the time available for ending Dutch cooperation with Bolivia. 
The EKN did, however, coordinate a systematisation of experiences and lessons learnt from 
25 years of development cooperation with Bolivia, encompassing education, environment, 
gender and emancipation, productive development, good governance, socio-economic 
research and culture. The narrative of this systematisation was published in the booklet 
Brillar Juntos.

5	 This situation was further aggravated after Bolivia expelled both USAID in May 2013 and the Danish IBIS 
in November 2013, and the president threatened to expel more NGOs ‘for interfering in politics’.
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The phasing-out process

Smoothly ending development cooperation and closing an embassy simultaneously requires 
sound management of a complex operation and implies a high workload. The need for this 
process was not recognised, as the gradual reduction of the international staff at the EKN in 
La Paz illustrated, while senior level posts were either fulfilled by temporary staff or not at 
all. Local staff had to assume the additional workload. Although it had been the intention 
to transfer several tasks to the EKN in Lima, this embassy was faced with a situation in which 
two countries (Ecuador and Bolivia) were added to its operational mandate, while it was 
reducing staff. While the EKN in Lima was supposed to shape economic and trade relations 
with Bolivia, it lacked the manpower to do so.

The ending of bilateral development cooperation did not mean the end of all Dutch support 
instruments in Bolivia. Bolivia remained eligible for funds that are directly managed by the 
Ministry of Foreign Affairs in The Hague (central funds). Since the Netherlands’ policy was to 
embark on a transition ‘from aid to trade’, it was important that existing programmes 
remained open to Bolivia, such as the one that promoted imports from developing and 
middle-income countries (CBI) and the one that provided management assistance to private 
sector initiatives (PUM). Bolivia is also eligible for other private sector support programmes, 
such as DRIVE6 and the Dutch Good Growth Fund (this fund was launched after the ‘exit’ 
from Bolivia).

3.5	 Conclusions

After 30 years of development cooperation, the Netherlands decided to phase out 
completely in about two years. The decision to end development cooperation with Bolivia 
was taken unilaterally and not together with other like-minded donors in a joint approach. 
The time frame of two years, imposed by the Ministry of Foreign Affairs, had to be strictly 
adhered to, even if this was not pragmatic. This made it a difficult to task to exit responsibly 
in the spirit of the recommendations.

The additional workload that accompanies a simultaneous ending of development 
cooperation, closure of the embassy and shaping of a new relationship based on economic 
ties (managed from the EKN in Lima) was not supported by an appropriate human resource 
strategy. Within that context, the EKN’s staff managed to develop a joint EKN-Bolivian 
timetable to end the support and showed flexibility in resource allocation. Contrary to the 
expectations at the time, no new external donors could be identified for most ongoing 
activities. 

6	 The Development Related Infrastructure Investment Vehicle (DRIVE). 



Education 

4



| 24 |

4.1	 Introduction

This chapter outlines the development of Dutch support to the sector and the impact of 
Dutch withdrawal. The majority of education expenditure took place at decentralised levels, 
while Dutch support to the basket fund contributed directly to the Central Ministry of 
Education’s budget. However, this does not mean that ending basket support had no 
consequences. Prolonged basket funding would have resulted in higher budgets for teacher 
training and curriculum transfers, and could have indirectly improved the country’s low 
quality of education. The effects were more severe for organisations that had received core 
funding from the Netherlands in the past. As no other donors could be identified, several 
activities have come to a near or complete standstill. 

4.2	 Development 

The MAS government increased Bolivia’s expenditure on education substantially (both in 
absolute terms and as a % of GDP), fluctuating around 8% in recent years. Absolute 
expenditure on education increased threefold during the decade 2005-2014. The Central 
Ministry of Education’s share of the public budget is relatively small, since the majority of 
public funds is either transferred to or provided by subnational governments, from the 
hydrocarbons revenue laws that oblige subnational governments to investment in the social 
sector (IOB, 2011), for example. 

With the aim of enhancing nationwide inclusiveness in primary education, the MAS 
government launched the conditional cash transfer programme Juancito Pinto in 2006. 
Initially, this programme provided a financial bonus of BOB 200 (almost 30 USD) to the 
parents of children from lower-income households finishing a year of (primary) school.  
The government extended the conditional cash transfer several times, in terms of covering 
beneficiary households and the eligible school period. Since 2013, it has served families 
from all income brackets with school-going children until the fourth grade of secondary 
school. The total number of beneficiaries increased substantially over time, and in 2014 over 
two million bonuses were disbursed.

The MAS administration also implemented an adult literacy programme with technical 
assistance from Cuba (yo sí puedo, yes I can). The programme intends to support Bolivia’s most 
marginalised social groups, using literacy as a social tool for transformation. The programme 
primarily focuses on the rural population, since the majority of Bolivia’s illiterate 
population is from rural areas of the country (Steele, 2008) and of indigenous origin. 
After the president declared the country free of illiteracy in 2009, the government launched 
the post-literacy programme yo sí puedo seguir (yes I can continue), aimed at providing Bolivia’s 
newly literate adult population with continuous assistance. 

The Dutch drive towards the sector-wide approach in education became the benchmark for 
the donor community in Bolivia. Between 2006 and the new constitution in 2009, the focus 
of the educational programmes was on access to primary education in line with the 
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Millennium Development Goals. In 2010, the new Education Law 070 focused on 
intracultural and intercultural education, as well as on the new ‘decolonisation’ of 
curricula. As opposed to traditional academic learning, education would now focus on 
practical learning within students’ own living environments, aimed at ‘feeling well’ instead 
of ‘earning well’. The 2009 constitution granted education as a fundamental right to which 
each person has free access and for which the state holds primary responsibility. 
The government drafted a national development plan (PND 2010-2015) in line with the 
Education Law 070, based on the country’s pluri-ethnic and multilingual character. 

The Central Ministry of Education formulated a strategic institutional plan (PEI 2010-2014) 
to serve as the basis for donor support. The aid modality was basket funding. The PEI is a 
planning instrument for the transition process towards a strategic ‘revolution in education’ 
as established in the new constitution. The development partners contributed about 15%  
of the PEI’s overall budget. The basket fund would be largely aligned, making use of all 
administrative procedures for the public sector, but the financial flows and administration 
were kept separate. The PEI does not support all aspects of the educational sector, but is 
restricted to supporting functions of the central ministry: planning, organisation, 
monitoring and evaluation, financial management, internal control, acquisition,  
anti-corruption measures, financial incentives and public accountability.7 The PEI  
comprises the four axes mentioned in the strategic institutional plan:
1.	 Equity and opportunity, (this is mainly the Juancito Pinto bonus);
2.	Quality of education, (computers for teachers, infrastructure, training of teachers and 

bonuses for rural teachers);
3.	Education and productive work, (equipment and infrastructure); and
4.	Strengthening management capacity, (mainly contracting of consultants).

The donor basket funding was not earmarked for the Juancito Pinto subsidy, which largely 
absorbed the ministry’s resources, but rather it focused on investing in infrastructure, 
equipment and teacher training, the ministry’s management. 

Monitoring progress in Bolivia’s education sector remains a difficult task. Attempts were 
made by Beta Gama (2014) and HIFAB (2010), but these did not lead to any kind of profound 
understanding. According to Beta Gama (2014), two-thirds of the goals from the PEI 
2010-2014 were attained and some targets were even exceeded, while about a third was at 
risk of not being attained during the implementation period. However, in the Bolivian 
context, there are several reasons why the usual indicators for the educational sector, such 
as enrolment rates, cannot be used.8 

7	 Beta Gama Consultores SA. 2014. Análisis de Capacidades Institucionales. Ministerio de Educación, Informe 
Final. Embajada de Suecia.

8	 According to UNESCO’s figures, primary enrolment rates in Bolivia have decreased in recent years. 
However, there is a known problem with Bolivia’s net enrolment rates, already outlined by IOB (2011: 
87). ‘In 2006 the unique student register (RUDE) was installed, whereby information began to be 
gathered directly from the students and their parents via a questionnaire with a unique identification 
for each student. … The implementation of the RUDE can therefore lead to erroneous conclusions 
regarding the evolution of enrolment in Bolivia. However, it is possible that in reality enrolment has not 
changed much, and that the decline observed reflects the impact of the implementation of RUDE.’ 
Estimating enrolment figures based on national household surveys, IOB (2011) indeed found that net 
primary enrolment rates increased somewhat across all age groups between 2001 and 2009. 
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Educational quality can be measured in different ways. The most basic and commonly used 
measure focuses on quality as outcome and measures learning achievements using test and 
examination scores, typically in language and mathematics (IOB, 2011). Table 4.1 demonstrates 
that the quality of education in Bolivia remains below the targets and, as a whole, did not 
increase between 2010 and 2014.

Table 4.1	 Approved grade point average (70 point scale)

2010 2011 2012 2013 2014 Target 2014

Mathematics – Primary 43 43 45 44 45 55

Mathematics – Secondary 44 44 44 43 43 55

Language – Primary 43 44 46 42 43 55

Language – Secondary 46 46 46 45 46 55

Source: Beta Gama (2014).

4.3	 The role of the Netherlands in the sector

Between 1994 and 2014, the EKN in Bolivia disbursed over 30% of all Dutch aid to education. 
After the introduction of the sector approach, the Netherlands selected education as one of 
its priority sectors for Bolivia (IOB, 2006). The Dutch policy in the sector not only aimed to 
support the reform processes, but also to highlight certain aspects, such as closing the 
gender gap in access to education, devoting attention to indigenous groups, and strategic 
research for policy improvement and quality monitoring. 

The overall objective of the support to the education sector was to improve quality and 
equity in the Bolivian educational system. The EKN used two main instruments for 
supporting the education sector in Bolivia: sector support to the Central Ministry of 
Education and complementary support and funding to national and international NGOs 
and research. The delegated authority of the EKN and its subsequent extensive involvement 
in the sector enabled the embassy to build a strong reputation in the donor community 
(IOB, 2011). Table 4.2 demonstrates the (largest) Dutch contributions in the education sector.

Table 4.2	 Dutch support to the education sector (in USD million)

2008 2009 2010 2011 2012 2013 2014

Support to the Ministry of Education 9.5 8.1 8.3 6.0 6.8 5.3 3.7

Vocational education (FAUTAPO) 6.8 5.6 5.0 2.9 0.0 0.0 0.0

Policy related research (PIEB) 0.7 0.4 0.7 0.6 0.8 1.0 0.5

Quality of education 1.2 0.4 0.7 0.4 0.1 0.0 0.0

Source: Ministry of Foreign Affairs
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Support to the public sector
Since 2004, a group of development partners jointly supported the PEI of the Ministry of 
Education in a sector-wide approach and made partly aligned financing available through 
basket funding. The Netherlands was the most important stakeholder and the informal lead 
partner in the coordination round table (GRUS) for the education sector. The formal lead 
rotated. In practice, there was an array of different coordination levels with respect to the 
Ministry of Education: the joint evaluation meeting (REC), the Inter-institutional 
Committee on Education (CIE), the donors group and thematic working groups. 

Over a decade, the basket fund Fondo de Apoyo al Sector Educativo (FASE) was the main channel 
for the Netherlands, Sweden (Sida), Denmark (DANIDA), Spain and later on UNFPA for 
supporting the education sector. After the finalisation of FASE I in 2010, a total of 
USD 93.4 million was committed for FASE II (August 2010 to December 2014).9 The basket 
fund supports the functions of the Central Ministry of Education and not the entire education 
sector, the total resources of which are much higher as a result of the budgets provided by 
sub-national governments (Law on Administrative Decentralisation and Law IDH). 

The other donors contributing to the FASE II basket fund were Denmark, Spain and Sweden. 
The basket fund amounted to 76% of the investments of the strategic institutional plan, 
implemented by the Ministry of Education. Emerging donors, mainly China and Cuba, made 
up for about 11% of the ministry’s investments (Conexión, 2015). At the same time, however, 
investments in the education sector at sub-national levels rose substantially between 2009 
and 2013. Basket funds only contributed to the Central Ministry of Education. 

Table 4.3	 Education sector (in USD million)

2010 2011 2012 2013 2014

Investment in education 177 170 233 326 302

Total expenditure on education 1,565 1,770 2,068 2,515 2,436

Investment Central Ministry of Education 11 18 27 27 38

Total expenditure Central Ministry of Education 114 83 106 101 119

Credibility (in %) 92 86 92 88 -

Central Ministry of Education, by source

Basket fund 23 18 26 22 -

Other donors 3 1 4 1 -

Domestic resources 79 58 70 73 -

Source: The authors’ own calculations. Based on VIPFE, the Ministry of Education, the Ministry of Economy and 
Public Finance and Conexión (2015).

9	 Joint Appraisal Document. Support to the Strategic Institutional Plan of the Bolivian Ministry if 
Education 2010-2014. According to the systematisation of experiences, the amount was USD 75 million. 
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Expenditure and investment on education rose sharply between 2010 and 2010, mainly at 
the sub-national levels. The basket, however, only financed the Central Ministry of 
Education. At the ministry, the funds were mainly used for capital expenditure, allowing 
continued high domestic allocations to the Juancito Pinto bonus. According to the Bolivian 
authorities, the conditional cash transfer reduced school dropout rates from 6.4% in 2006 
to 1.5% in 2013. On top, the bonus was progressive in nature and modestly decreased 
Bolivia’s economic inequality.10 

Table 4.4	 Central Ministry of Education, expenditure (in USD million)

2010 2011 2012 2013 2014

Juancito Pinto 46.3 50.9 52.2 57.1 63.2

One computer per teacher 49.8 0.3 10.0 0.5 0.1

Other current expenditure 7.2 13.1 16.4 16.7 17.7

Total current expenditure 103.3 64.3 78.8 74.4 81.0

Infrastructure and equipment 6.4 7.5 10.9 13.4 24.0

Other investments 4.8 10.7 16.3 13.1 13.8

Total capital expenditure 11.1 18.2 27.2 26.6 37.9

Total expenditure 114.4 82.5 106.0 101.1 118.9

Source: Authors’ calculations. Conexión’s (2015)

Since external basket resources provide a discretionary funds, the Ministry of Education 
used this primarily for investment. Administratively, the Central Ministry of Education 
allocated basket fund resources to strengthen the ministry’s management capacities, to 
train teachers, to establish and equip tele-centres and to develop and equip technical and 
vocational training and technology institutes. In detail, the funds financed:

•	 ‘Fixed-term consultants’ (consultores de línea). The institutional capacity of the Ministry of 
Education was limited and there was a shortage of highly skilled staff (IOB, 2011). 
With funds from the basket, the ministry employed ‘fixed-term consultants’ for various 
key positions in the ministry. These consultants were directly and solely paid from the 
basket fund. In total, about 26% of all staff at the MoE was paid for by donors in 2009; 

10	 Using micro-simulation techniques to estimate the impact of Juancito Pinto, Yáñez (2012) demonstrated 
that the bonus effectively increased school enrolment rates by 3.6 percentage points. The enrolment 
effect is progressive in nature as the observed impact is larger in rural areas and in the poorer segments 
of Bolivian society; school enrolment increased from 89% to 93% for the poor population, compared to 
an increase from 96.0 to 97.7 for the non-poor population. Indeed, Arauco et al. (2014) argue that 
Juancito Pinto is Bolivia’s most progressive conditional cash transfer. Medinaceli and Mokrani (2010) also 
demonstrate the bonus’ progressive nature. Since the eligibility criteria were extended to all 
households in 2013, it is uncertain whether the same progressive effects still exist. Finally, reflecting the 
higher opportunity costs of going to school at a later age, Yáñez (2012) found that the enrolment effect 
is higher for younger children. While the Juancito Pinto bonus did not directly reduce poverty, the poverty 
gap and inequality among the poor decreased slightly as an effect of the conditional cash transfer.



Impact of Ending Aid: Bolivia country study

| 29 |

this figure decreased to 22% in 2012 (Beta Gama, 2014). The ministry increased its 
capacities and benefitted directly from hiring technical staff (IOB, 2011). 

•	 Infrastructure and equipment. The basket fund facilitated the ministry to spend 
additionally on the improvement of infrastructure, computer equipment in so-called 
telecentres, and the equipment of technical and vocational education. 

•	 Curriculum transfer. The basket fund was used to implement Education Law 070, by 
investing in the development of a new curriculum that pays attention to intracultural and 
intercultural education. By 2012, however, only seven regionalised curricula were aligned 
with the new core curriculum, compared to the planned 15 in 2014 (Beta Gama, 2014).  
In 2012, only 25% of the teachers had been trained to implement the new curriculum 
(Beta Gama, 2014). 

•	 The adult post-literacy programme Yo sí puedo seguir. The Bolivian authorities state that the 
country is free of illiteracy as a result of the Yo sí puedo programme.11 

•	 Teacher training. In order to improve the quality of education, the ministry used funds 
from the basket to organise teacher training and professionalisation programmes, for 
teachers at all levels of schooling.12 

Support to non-governmental organisations 
Since the Netherlands did not implement projects directly, the EKN acted mainly as 
financier (and sometimes as strategic advisor) in its support to non-governmental 
organisations in the educational sector. In contrast to most other development partners, 
the Netherlands provided core funding. Between 2008 and 2014, the embassy mainly 
supported FAUTAPO, Plan International and PIEB. 

Initially, the AUTAPO project was the product of an agreement between the Vice-Ministry for 
Higher Education, Science and Technology and the EKN in 1997, aimed at improving and 
promoting the career path for Agronomy and Veterinary Services at universities in Tarija and 
Potosi. The FAUTAPO foundation was established in 2005, as a vehicle for the 
implementation of AUTAPO. FAUTAPO developed and adapted itself to new circumstances 
over time. For example, it focused on the production and marketing of quinoa, within the 
framework of the EKN’s product chain’ approach. Over time, FAUTAPO expanded and 
diversified and obtained financial support from, inter alia, IDB and Switzerland. From 2011 
onwards, FAUTAPO’s technical training programmes were integrated into the EKN’s 

11	 The programme is progressive in the sense that it mostly benefits society’s poorer groups (Arauco et al., 
2014). Hernani-Limarino et al. (2015), however, did not find evidence, apart from the fact that the 
programme did reduce levels of illiteracy for women in urban areas faster than in a control group. 
Although Beta Gama (2014) did not observe a relation between the number of people enrolled in the 
literacy programme and the (il)literacy rates in the country either, it found that the programme did have 
some significant, but small positive effects on mechanical reading and writing communication skills.

12	 Programa de Profesionalización de Maestros Interinos (PPMI), Programa de Educación a Maestros de Secundaria 
(PEAMS) and Programa de Formación Complementaria (PROFOCOM).
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productive sector programme, in line with the orientation of the programme and the 
increasing contribution by the private sector. By late 2013, FAUTAPO had trained well over 
14,000 persons in close to 200 municipalities (Yapu, 2013).

Dutch support to Plan International aimed to improve the quality of education in local 
communities, and it was implemented with financial contributions from a number of 
municipalities. The programme was coordinated with the Ministry of Education, but 
implemented by partners of Plan International. The contract expired in 2011 and the 
external donor support was taken over by Sida. This transfer took place prior to the exit 
programme and hence was independent from the ending of the Dutch development 
cooperation with Bolivia.

PIEB (Programa de Investigación Estratégica en Bolivia) was established in 1994 as a product of a 
Dutch initiative to strengthen the capacities of non-students involved in science-based 
research on Bolivia’s social and political development.13 The programme aimed to provide 
politically independent research on socio-economic development to the Bolivian 
population. The funding of the programme, initially a subsidy from central funds 
(Ministry of Foreign Affairs) became a multi-annual contract funded by decentral (embassy) 
resources. After two consecutive three-year funding periods (2004-2006 and 2007-2009), 
PIEB entered into a five-year funding period up to 2014. After the closure of the embassy, 
for the last year of the contract (2014) the financial responsibility was handed over to the 
ministry in The Hague. In total, 331 studies were completed by 1,127 researchers and PIEB 
established a university component, with accreditation and recognition by the state. Since 
2004, the potential ending of Dutch development cooperation funding had been a regular 
subject in meetings between the Dutch development cooperation and PIEB’s management. 
Over the years, PIEB remained highly dependent (85%-90%) on Dutch core funding, 
notwithstanding study assignments contracted by the embassies of France, Canada, 
the United Kingdom and Switzerland. None of these potential donors was willing or able to 
provide core funding like the Netherlands. 

4.4	 The phasing-out process

The public sector
From the outset, the development partners in the basket fund pursued a strategy of 
temporary support to enhance the institutional capacities of the Central Ministry of 
Education. Since the start of FASE II (2010), the partners agreed to provide support for the 
duration of the strategic institutional plan (PEI), up to 2014. The likelihood of a subsequent, 
third phase of the basket fund were bleak after that and chances were further reduced due to 
changes in the orientation of international development cooperation and the generation of 
more domestic revenue by Bolivian tax authorities. With FASE II set to continue until late 
2014, the withdrawal of Dutch development cooperation had little (or no) effect on the 
decision to discontinue the basket fund support to the educational sector. It is highly likely 

13	 For an extensive description of PIEB, see EKN (2013). 
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that the other development partners would have reduced their contributions to the 
education sector anyway in the post-Millennium Development Goals (2015) period.

Shortly after the Dutch decision to end development assistance to Bolivia, the EKN 
informed the Ministry of Education. At the time, the basket fund was the only activity in the 
public sector (education). At the political level, the Minister of Education showed no 
interest in meeting EKN representatives, but there was daily communication ‘on the 
working floor’ between the EKN and the Ministry of Education. 

In its exit strategy, the EKN decided to actively continue its participation in FASE II up to 
December 2013 and to delegate responsibility for the remaining year (2014) to its partner 
Sweden through a delegated cooperation arrangement. A Joint Commission was established 
for the post-2014 period with the aim of guaranteeing the sustainability of the 
achievements. The Ministry of Education also developed a strategy to ensure that more 
resources would be freed from both the national treasury and the subnational governments 
(Law IDH).

The development partners in the basket fund were willing to help find solutions to the 
Dutch withdrawal. However, each of these partners faced organisational changes of their 
own. Therefore, the prospects for a follow-up phase of basket support to the PEI were bleak. 
The Netherlands did not actively assist the ministry in identifying alternative financial 
sources for post-2014 activities. It was unlikely that a FASE III would be developed.

Non-governmental organisations
In the case of the vocational training institute FAUTAPO, the Dutch exit decision in 2011 
coincided with the presentation of an institutional plan to diversify its sources of income 
through the delivery of services to public entities – in practice an extension of a path already 
embarked upon. This plan was presented prior to the expiry of the contracted activity. Based 
on this diversification plan, the EKN allocated a modest additional budget for the period 
2012-2013 with the aim of: (i) avoiding capital destruction; (ii) diversifying sources of 
income to FAUTAPO; and (iii) making the organisation’s operations more efficient. 
Independent from the Dutch decision, FAUTAPO had already initiated a system of paid 
service delivery to public entities and private enterprises, such as oil companies. The EKN 
successfully established connections with COSUDE and oil companies such as British Gas, 
IDB, Sweden, and Plan International. One of the strategies was to generate income by 
establishing an agribusiness and a cooperative. By 2011, FAUTAPO had managed to become 
less dependent on Dutch resources by approximately 60%. The two-year intermediary plan 
2012-2013 allowed for further diversification. In 2013, the financial gap that resulted from 
the Dutch withdrawal had been compensated by 20%-25% as a result of income flows from 
other sources. The remainder would result in a reduction of manpower and activities.

The core funding that the Netherlands made available to PIEB did not change over the 
period 2010-2014, when PIEB had a budget of USD 4.3 million at its disposal, 87% of which 
came from the Netherlands.
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Table 4.6	 PIEB expenditure, by source (in USD 1,000)

2010 2011 2012 2013 2014 Share (%) Balance 
October 2014

The Netherlands 376 725 765 966 640 87 244

Other donors 42 58 65 60 29 9 118

Own resources 37 37 37 37 31 4 6

Total 455 819 867 1,063 699 100 368

Source: PIEB.

The EKN assisted PIEB in searching for financial support from Sida (Sweden), but Sida, like 
other donors, had its own multi-annual plan, and the core funding of non-governmental 
organisations was not among its financing modalities. The core funding was a hurdle to 
obtaining long-term financial diversification(EKN, 2013). Since the contracted period 
between the Netherlands and PIEB would end in 2014 (one year after the anticipated ending 
of development cooperation), the EKN made some additional resources available to pre-
finance (part of ) the work plan for 2014. This would also provide PIEB with one year to look 
for funding alternatives or to modify its approach to generate income. However, PIEB lacked 
a strategy and plan to adapt itself to the new circumstances and it showed little flexibility in 
modifying the way it operated. And it hoped, until the bitter end, that the ministry in 
The Hague would come to its rescue with central funds. According to PIEB management, 
‘only the Dutch understood the importance of independent research’. In 2014, PIEB declared 
that it would take an ‘institutional pause’ and use the financial balance from previous years 
to reorient the organisation and assess the demand for socio-economic research by both 
public and private organisations.

4.5 	 The impact of the Dutch withdrawal

Support to the public sector
Towards the end of the period of basket funding for education, it became clear that a new 
phase of harmonised support to the ministry was unlikely. The medium-term expenditure 
framework of the public budget has increased threefold compared to the period 2008-2014 
and the budget allocation to education has substantially increased over the financial year 
2015 compared to previous years. According to the 2015 budget proposal, the resources for 
investment in the education sector were set to increase from USD 302 million to USD 358 
million. However, the PEI for the period 2015-2020 shows both a financing and liquidity 
gap. It is nevertheless likely that allocations to Juancito Pinto will continue.

The budget for capital expenditure at the Central Ministry of Education, previously covered 
by resources from the basket fund, has only been partly replaced by domestic resources 
(TGN). The enacted budget for 2015 shows a decline in the MoE’s investments by more than 
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half.14 This decline is not only the result of having ended the basket funding, but also 
because the Bolivian government had already largely assumed the costs for infrastructure 
development and the adult literacy programme and some major infrastructural works were 
completed in 2014. 

In the policy dialogue, the EKN had always insisted on monitoring via a series of quality 
indicators in the Performance Assessment Framework. The ending of basket funding has had 
an effect on the quality of education in Bolivia, but the magnitude of these effects could not be 
determined. While the training of teachers exceeded the targets prior to 2014, the 2015 budget 
of the Central Ministry of Education for the training was less than the amount available from 
basket funding. Beta Gama (2014) concluded that the Ministry of Education’s changes to the 
educational system were in accordance with the Education Law 070 and that the ministry made 
progress regarding multi-ethnical education. The development of new curricula, however, was 
not on schedule. The enacted budget for 2015 reveals that the Bolivian authorities did not plan 
to finance the development of curricula now that donor funding had ended. 

Prolonged basket funding would have resulted in higher budgets for teacher training and 
curriculum transfers, potentially contributing indirectly to the quality of education. 
The quality of education in Bolivia was below target (see table 4.1) and hardly improved 
during the period 2010-2014. Although the Swedish embassy (which was delegated to take 
over the remainder of the Dutch contribution in 2014) continued to stress the importance of 
quality in education and the use of quality indicators, with the Dutch withdrawal the 
discussion concerning quality indicators lost impetus. Apart from possible effects on the 
quality of education, the ending of FASE II could potentially have the following other effects:

•	 About a quarter of the basket funding was used to enhance the institutional capacity of 
the Central Ministry of Education. The consultants working in key positions in the 
Ministry of Education lost the source of their funding. Since they were externally funded, 
the criteria for contracting them was different than those of regular civil servants. At best, 
the government may partially take over some of these consultores de línea, but not all, and 
not always under the same employment conditions. Consequently, various high-skilled 
consultants, performing regular staff functions at the ministry will not return after their 
contracts expire. This means that these qualified members of staff may be replaced by less 
qualified staff and the ministry’s institutional capacity could be negatively affected. 

•	 With the unilateral decision to finalise its support in a joint programme, the Netherlands 
abandoned the principles of the Paris Declaration (harmonisation and mutual 
responsibility) that it had advocated for well over a decade. It was precisely this advocacy 
role that made the Netherlands the (informal) leader of coordination and policy dialogue 
mechanisms. By late 2014, the coordinators of round-table mechanisms, including the 
Inter-institutional Committee on Education (CIE) had not met anymore since the Dutch 
departure. The departure of the Netherlands meant that there was insufficient force to 

14	 Note, furthermore, that the credibility rates for MoE’s investments have been low in recent years, 
varying between 55% and 69% – therefore the actual investments can be lower than the enacted budget. 
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maintain the dialogue with the government. Hence, an indirect effect of the Dutch 
withdrawal was that various of the coordination and dialogue mechanisms between the 
government and the development partners in the education sector became inactive. 

After the completion of FASE I, the Netherlands continued to focus on the MDGs with 
aligned forms of support to the education sector, although a new situation had emerged. 
Financial resources were no longer an incentive for policy dialogue, Bolivia had become a 
lower middle-income country and the Netherlands’ development cooperation had started 
to focus more on commercial and trade relations and private sector development. While 
development partners such as Germany changed their cooperation relations with Bolivia, 
using more of a blend of modalities, the Netherlands continued its support through FASE II. 

The Dutch withdrawal had more of an impact on the functioning of (aid-dependent) NGOs 
than it did on public sector support for education. 

Non-governmental organisations
For FAUTAPO, the withdrawal of Dutch development cooperation did affect the financial 
situation, but at the same time it was the catalyst for diversifying its activities and sources of 
income. FAUTAPO stressed that it was not the finance, but the conceptual contributions by 
the Dutch experts that would be missed, as well as the EKN’s broad international network.
The Dutch contributions to FAUTAPO played an important role in developing a Bolivian 
policy with respect to technical and vocational training. The EKN played a decisive role in 
establishing a gender-sensitive perspective in that policy, in particular when it comes to the 
relation with production chains, information flows and equity objectives. In order to 
implement this policy, FAUTAPO worked through the training institutes (ICAPs) and Centres 
for Alternative Education (CEAs). According to FAUTAPO’s monitoring system, 
approximately 80% of those who received training are currently employed.
In practice, the financial impact of the Dutch withdrawal caused the institution to 
reposition itself and diversify its resource base. But it also meant that the volume of the 
institution’s activities decreased substantially, as follows: 
•	 a staff reduction of 50%;
•	 the closure of two (Santa Cruz and Rurrenabaque) of the 12 offices; and
•	 austerity measures at the operational level.

PIEB did not start to develop a strategy of financial diversification on time. In fact, its main 
problem was that the Netherlands allocated core funding, while other donors contracted 
research and the dissemination of the results of such research. This contracted research 
represented 13% of PIEB’s budget only during the period 2010-2014. Components such as the 
training of non-student researchers, institutional strengthening and overhead such as 
administration were funded with Dutch resources (plus it generated a modest amount of its 
own revenue). The 9% margin over contracted research by others was far too small in 
absolute terms to cover the overhead costs. By October 2014, PIEB had USD 368,000 dollars 
left at its disposal as a balance over the period 2010-2014 (see table 4.6). This limited 
financial reserve is the basis for the ‘active pause’ the institution took in 2015, during which 
time the organisation had to come up with a new survival strategy.
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The ‘sponsored’ research will continue, as well as the activities of PIEB University 
(sponsored by World Vision). Apart from that, however, the council of directors decided that 
PIEB would enter into an ‘active pause’, so that it could contemplate:
•	 a 70% reduction of high-level permanent staff, while remaining staff will work part time;
•	 a 30% to 50% salary cut;
•	 no more calls of new research or services;
•	 discontinuation of the paper bulletin, but maintenance of the digital bulletin; and
•	 continuation of its relations with the technical universities in Oruro and Santa Cruz, but 

discontinuation of its relations with other universities.

One of PIEB’s benefits was that socio-economic research at universities expanded in both 
number and magnitude, which was also enabled by new legislation and the establishment 
of a ‘knowledge city’ in Cochabamba. However, independent, participatory and multi-
disciplinary research on socio-economic questions in Bolivia is still rare. The universities’ 
increasing research capacities means that the demand for PIEB’s services may change over 
time. PIEB will only survive if it is able to identify its own new ‘niche’ market. It is highly 
unlikely that this will be of the same magnitude and importance as it was when PIEB had 
access to Dutch resources.

4.6	 Conclusions

Until the decision to end cooperation, the Netherlands was a large donor in the education 
sector, contributing about USD 17-18 million annually. The largest contributions went to the 
Central Ministry of Education, in the form of basket funding. The Central Ministry of 
Education developed a strategic institutional plan (PEI 2010-2014) to serve as the basis for 
donor support. In recent years, however, the financial role of development cooperation 
decreased as the Bolivian government started to mobilise more internal revenue and donor 
priorities began to shift. The likelihood of a subsequent third phase (after 2014) of the 
basket fund for the Ministry of Education were bleak. During the phasing-out process, the 
Netherlands respected its commitments and delegated the resources for 2014 to the Swedish 
embassy. Therefore, the ending of Dutch funding to the basket fund had little effect.

The Netherlands had always stressed the importance of the use of quality indicators in the 
Performance Assessment Framework. The quality of education remains problematic in 
Bolivia, and with the withdrawal of the Netherlands, this issue is receiving less attention 
than before. The ending of basket funding has had some effect on educational quality. 
Prolonged basket funding would have resulted in higher budgets for teacher training and 
curriculum transfers and probably would have indirectly improved the quality of education. 
Also, the Bolivian government did find substitute funding for the consultores de línea at the 
Central Ministry of Education, previously paid for with resources from the basket fund. 
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The Dutch exit from Bolivia meant a major setback to the non-governmental organisations 
FAUTAPO (vocational training) and PIEB (policy-related research). These organisations 
lacked alternative funding and were unable to diversify their financial means. The ending of 
Dutch support had a direct impact on the operations of these organisations. Especially at 
PIEB, the activities came close to a standstill. 
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5.1	 Introduction

This chapter discusses the involvement of Dutch support in the practice of ‘good 
governance’ in Bolivia and assesses the impact of Dutch withdrawal on the various 
supported activities. Traditionally, the Netherlands supported a range of activities in the 
governance sector in Bolivia. Since the 1994 Law on Popular Participation, the Netherlands 
always supported the process of participation in, and decentralisation of, public 
administration. After 2006, Dutch development cooperation supported specific 
components of the new government’s agenda. The Netherlands, for example, was the first 
donor to provide support to the newly established Ministry of Autonomy.

One of the overarching conclusions in this chapter is that the democratic process in Bolivia 
continues to face major challenges. The departure of several cooperating partners from the 
country has affected the governance sector, mainly in terms of democratic focus and 
decentralisation. The supported organisations in the sector not considered important by 
the Bolivian government faced larger problems in finding alternative funding that activities 
supported by the government. 

5.2	 Development 

Thirty three years of democratically elected governments without any military interference 
have strengthened Bolivia’s democratic institutions. Important processes have been the 
Laws on Popular Participation and Administrative Decentralisation (1994) that established 
local governments to which powers of the central government have been delegated, and the 
Law on National Dialogue (2001), which regulates the allocation of budget resources that 
were ‘liberated’ by debt relief mechanisms to subnational governments, mainly in support 
of the social sectors. These local governments (departments and municipalities) are directly 
elected, have their own administration and service delivery entities (prefecturas, i.e. 
municipalities) and manage their own budget. Their sources of income include 20% of the 
national budget, which is transferred as a component of the Law on Popular Participation, 
the redistribution of the country’s Direct Taxation on Hydrocarbons (IDH) and the subnational 
royalties obtained from the exploitation of natural resources (mines and timber). 

The 2009 constitution introduced a new state structure: Bolivia as a pluri-national state 
recognising the multi-ethnicity of its citizenry. The Dutch embassy contributed to the 
process of improving governance by supporting electoral democracy through the Supreme 
Court for Elections. One of the strategic pathways towards democracy has been the 
establishment of the Ministry of Autonomy (Ministerio de Autonomía), the objective of which is 
to strengthen decentralisation processes. In terms of the relationship between the state and 
its citizens, it is the ombudsman’s task (as Defensoría del Pueblo) to allow individual citizens to 
file complaints against the public bureaucracy or the state.



Impact of Ending Aid: Bolivia country study

| 39 |

5.3	 The role of the Netherlands 

For decades, international development cooperation has strongly supported the 
institutionalisation of democratic processes in Bolivia. The Netherlands was among the 
most committed in the area of good governance and became a dominant stakeholder from 
1994 onwards by supporting the laws on Popular Participation and Administrative 
Decentralisation. The Netherlands considered good governance a prerequisite for effective 
poverty reduction and aimed to contribute to the legitimacy of the Bolivian state and the 
effectiveness of public administration. Several organisations and institutions supported in 
the area of good governance in Bolivia are listed in table 5.1.

Table 5.1	 Dutch support to the governance sector (in USD million)

2008 2009 2010 2011 2012 2013 2014

Municipal public investment (FAM) 0.3 3.1 0.6 1.2 1.7 3.2 0.4

Prefectural management 1.6 1.4 1.3 1.0 0.4 0.5

Conflict management (UNIR) 0.5 0.9 0.9 1.1 0.9 1.1

National Electoral Court 1.0 0.3 0.5 1.1 0.6

Support to Ministry of Autonomy 0.0 0.3 0.1 0.6 1.3 0.9

Ombudsman 0.2 0.2 0.2 0.2 0.2

Source: Ministry of Foreign Affairs.

Ministry of Autonomy
The Ministry of Autonomy was established in February 2009 in support of the new 
constitution that had recognised four types of autonomy: the department, the municipality, 
the region and the autonomous indigenous areas. The mandate of the ministry is to 
formulate, develop and implement policies geared towards strengthening political and 
administrative decentralisation. The Framework Law on Autonomy and Decentralisation 
was published in July 2010 and is one of the most important reforms made to the state 
structure. For the framework’s implementation, the Ministry of Autonomy developed a 
strategic institutional plan (PEI) for the period 2011-2015.

The PEI enabled international development cooperation to align its support to the 
decentralisation process. Based on its experience in administrative decentralisation since 
1994, the Netherlands was the first country to offer support to the new ministry. 
The intention was to establish a basket fund with other donors, but only Spain showed 
interest. However, the latter had to withdraw its support due to austerity measures in the 
Spanish cooperation budget (though it continued to provide some project support to the 
ministry). In terms of grants, the Netherlands was the most important external donor to the 
ministry. Other grant donors were Spain, Denmark, Canada, Switzerland, the United 
Nations, while both the World Bank and the Inter-American Development Bank provided 
credit. The operations of the ministry relied on international cooperation. In the period 
2010-2014, the ministry’s enacted budget was substantially higher than the budget spent, 
with an out-turn of approximately 61%. 
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Table 5.2	 Ministry of Autonomy, by source (in USD million)

2010 2011 2012 2013 2014

Domestic 2.1 2.2 2.3 3.0 3.2

Loans 2.8 0.2 0.9 0.1

Grants 2.7 3.5 5.0 2.7 0.5

Total 7.5 5.9 8.1 5.8 3.7

Source: Data from Ministry of Autonomy.

Since 2012, TGN (national) resources have increased slightly but could not substitute for the 
reduced grants at the ministry. The total resource envelope of the ministry was reduced 
substantially. 

Ombudsman
The ombudsman (Defensoría del Pueblo) was introduced in the constitution as a concept in 
1992 and established as an institution in December 1997. The ombudsman obtained 
national presence in Bolivia in 2008 (through regional offices). The mandate of the institute 
is to protect the rights of Bolivian citizens against public bureaucracy or the state. As one of 
the few institutes critical of the government, the Defensoría has traditionally relied on donor 
funding. In the early 2000s, departmental offices were established throughout the country. 
Disputes over land were the main theme. Over time, the institute has been supported by 
several donors, mainly through basket funding. The Netherlands also joined the basket 
during the second Institutional Strategic Plan (PEI 2007-2012). Dutch contributions have 
always represented a minor share of the institute’s overall budget. Between 2011 and 2014, 
the ombudsman implemented activities for USD 19 million.

A revision of the institute’s functions took place as a result of changes to the constitution in 
2009. After various amendments were made in the nomination procedure, the first 
ombudsman under the 2009 constitution was elected in 2010. Opposition during previous 
governments had strongly supported the ombudsman, but once in power that political 
support vanished. 

Supreme Court for Elections
The 2009 constitution provided the basis for the Supreme Court for Elections (Tribunal 
Supremo Electoral – TSE). TSE replaced the National Elections Court. It has a wide variety of 
functions and in recent years was responsible for the 2009 referendum on autonomy, the 
national elections of 2010, the national presidential elections in 2014 and the elections for 
sub-national governments in 2015. An important activity is providing voting entitlements to 
many citizens that lack the right documentation by introducing biometric voter registration. 

The Netherlands had supported the National Elections Court prior to 2010 and indicated 
that it was willing to continue doing so to TSE in the form of basket funding together with 
Canada and Sweden. The support was based on the existing five-year plan for 2007-2011, 
which was extended by one year (until 2012). Through the TSE, the Netherlands facilitated 
improvements in the Civil Registry Service, modernising the delivery and correction of birth 
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certificates. This has had important implications not only for the exercise of voting rights, 
but also for the broader public participation in society (access to public services and citizen 
rights, for example). Since 2012, domestic allocations to the TSE increased substantially in 
the light of the presidential and parliamentary elections of 2014. The basket funding 
represented about 6% of the court’s total expenditure during this period. 

Prefectural management
Since 2005, the prefects are elected posts in Bolivia and no longer representatives of the 
president at the departmental level. As a result, the departments have become more 
independent from the central government and developed into departmental administrations 
(prefectura). Based on its experience and involvement in administrative decentralisation since 
1994, the Dutch embassy offered support programmes for political and operational 
reinforcement, which occurred in three areas: (i) strategic planning in the medium and long 
term, for example by developing operational strategies; (ii) productive development; and (iii) 
the development of instruments for further decentralisation. On behalf of the embassy, the 
implementation of the support was assigned to the Netherlands development organisation SNV. 

FAM
Since 1994, Dutch development cooperation has supported the Bolivian Federation of 
Municipalities (FAM). This was done through financial support, capacity building 
programmes, but also through linkages with municipalities in the Netherlands. As a result 
of higher revenues from the exploitation of natural resources, many municipalities were 
able to make larger investments, but they lacked the plans and capacities to do so. The aim 
of Dutch support, therefore, was to improve the capacities of municipalities and advise 
them on investment strategies. Elaborating on municipal development plans was among 
the supported activities. The programme not only produced guidelines and toolkits on how 
to set up larger municipal investment programmes, but also developed standard 
programmes and inter-municipal projects that could be used ‘off the shelf ’.

UNIR
UNIR was established in 2004 and was a creation mainly by international cooperation 
stakeholders. These partners were concerned about social tensions in the country and the 
threat of civil war in 2003. Through UNIR, the goal was to construct a culture of peace and 
understanding in Bolivia, based on negotiation, dialogue, communication and knowledge. 
UNIR took aboard various proposals of the ombudsman (the first director of UNIR was an 
ex-ombudsman) to use for long-term peace-building activities.

UNIR was initially supported by basket funding with contributions by like-minded donors 
such as the United Kingdom, Sweden, Switzerland, Denmark and the Netherlands. Later, 
however, only Sweden and the Netherlands remained as supporters of UNIR. During the 
period 2008-2013, UNIR operated with an annual budget of approximately USD 2 million 
per year. The major part of this budget was provided by international donors, and the 
Netherlands alone contributed almost half of the overall budget from 2009 onwards. 
Together, the Netherlands and Sweden funded 80% or more of UNIR’s overall budget. 
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5.4	 The phasing-out process

The Ministry of Autonomy was supported by a basket fund for the implementation of the 
PEI for the period 2011-2015. In 2011, the Netherlands communicated that it would end its 
support to the ministry during the implementation process of the PEI by late 2013, 
but would remain committed to the anticipated total financial contribution. After 2012, 
the Ministry of Autonomy lost almost all of its external support, and it was impossible to 
identify new donors to replace the Netherlands. Although Switzerland is a development 
partner of the Ministry of Autonomy, its contribution is directly linked to a World Bank 
programme. UNICEF and UNDP support specific projects only. Although the allocation from 
the national budget increased from 2012 onwards, it has not been able to compensate for 
the loss in external grant money. In general, development partners have ceased to support 
the Bolivian decentralisation process since it is now incorporated in the constitution. While 
domestic recourses (TGN) recorded modest increases, the ministry’s overall available budget 
has decreased substantially. Its future is unclear, since President Morales has publicly 
questioned the justification of the ministry’s existence. 

In 2011, the Netherlands informed the ombudsman that it would be ending its development 
cooperation by 2013. In 2012, the existing PEI was amended for the period 2012-2016 for a 
total of USD 25 million, half of which was to come from international cooperation. The new 
PEI took into account the withdrawal of Dutch support from 2014 onwards. Therefore, the 
participation of the Netherlands remained restricted to the first two years of the funding 
plan. Switzerland, Sweden and later Belgium continue contributing to the ombudsman, 
and the TGN allocation, meanwhile, increased in 2014. 

Dutch support to the Supreme Court for Elections (in a basket with Canada and Sweden) was 
based on the five-year plan 2007-2011 that was extended by one year (in 2012). Since 2012, 
the allocations from the national budget increased after the 2014 presidential and 
parliamentary elections. The basket funds were scheduled until late 2012, and although 
audit reports had observed unclarified expenses, the embassy respected all of its 
commitments without contributing to the new multi-annual plan. The withdrawal of the 
Netherlands coincided with the Canadian departure from the sector and a possible 
withdrawal from Sweden. At the same time, there were complications in the 
implementation of the TSE’s activities as result of the late disbursement of funds resulting 
from changing authorities and regulations. This affected the already limited options of 
identifying new donors. Sweden (through the non-governmental organisation IDEA) and 
UNDP continue to fund specific projects. 

SNV and FAM were informed in a timely fashion. In the case of SNV, there was an 
unfortunate coincidence with the ending of Dutch support to Latin America through SNV 
core funding. In late 2010, the Ministry of Foreign Affairs instructed SNV to discontinue the 
use of subsidised resources for activities in Latin America. Through SNV, Switzerland 
safeguarded the implementation of some activities regarding prefectural management. 
For FAM, a modest additional amount was allocated to wrap up the administrative closure 
of the Management of Municipal Public Investment (GESPRO) programme.
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In UNIR’s case, the period of its five-year plan (2009-2013) was extended by one year until 
2014, paid up front. Sweden postponed its 2013 contribution to 2014. As a result, UNIR had 
sufficient resources to operate in 2014. Identifying alternative sources was difficult, since 
the Netherlands and Sweden were the only active partners. Denmark had changed its 
priorities in development cooperation. UNIR did not establish a strategy to adapt to the new 
situation and prevent the loss of capital. It made no serious attempt to diversify its funding 
sources (apart from a failed effort to gain the interest of the EU). The Bolivian government is 
not interested in supporting UNIR, due to its critical stance towards NGOs and its position 
that social conflicts can be resolved without mediation. 

5.5	 The impact of Dutch withdrawal

The impact of the Dutch withdrawal varies from organisation to organisation and depends 
on factors such as financial reliance on Dutch resources, and the willingness to accept 
alternatives. The Ministry of Autonomy, to start with, has been left with a financing gap. 
The core funding by the Netherlands was used mainly to contract consultants for key 
positions. The costs for these consultants cannot be (entirely) covered by public resources, 
while other donors are not disposed to provide core funding and are sticking to their policy 
of supporting specific programmes or projects only.

Dutch support to the ombudsman comprised less than 5% of the organisation’s total budget. 
The institution had anticipated the Netherlands’ withdrawal and taken it into account in its 
actual strategic plan. Although the overall dependence on external resources was modest, 
dependency was high at the level of the regional offices (which lack financial autonomy).  
The combined reduction of international cooperation has not been compensated by public 
resources, due to decreasing political interest in the ombudsman in Bolivia. Since the Dutch 
announced it was ending its contributions, any effects on the ombudsman have been the 
result of the discontinuation of support by all development partners to the ombudsman.  
In 2014, the ombudsman started to enter into partnerships to reduce costs and to mitigate 
the negative effects of the reduction of international cooperation.15 

These can be summarised as follows:
•	 reduction of staff (previously paid for by international cooperation);
•	 less presence in rural areas, due to restrictions travel resources;
•	 scheduled activities are maintained but at a lower level (i.e. less training events); and
•	 less budget flexibility to attend to immediate needs.

15	 These partnerships are either public, private or linked to goods with organisations like Visión Mundial, 
Levántate Mujer, GIZ, UNIR and Defensoría de la Niñez.
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Overall, the ombudsman’s ability to comply with its watchdog function and protect citizens 
against violence by the state (i.e. police violence) has become more restricted as a result of 
the current government’s stand that citizens no longer need to be protected against the 
state. At the same time, the restriction is a product of the ending of development 
cooperation, which entails that less attention can be devoted to the rural, and in particular 
the lowland, population that does not support (or less so) the MAS government. 

As for TSE, the financial effects of the Dutch withdrawal have been absorbed by national 
resources and by funding from Sweden and the UNDP. Besides, the court has diversified its 
revenue with income-generating activities. Approximately 75% of all the activities previously 
funded by the basket fund are still continuing to take place through TGN allocations. Hence, 
in financial terms, the impact of ending support is modest and is only noticeable in areas of 
low priority to the Bolivian government, such as reinforcing democratic intercultural 
services. There is however, another, more important effect on governance in Bolivia: 
the development partners have always stressed the function of TSE as being one that is 
above the political parties, while the government considers it something instrumental to 
the party in power. 

As the Netherlands mainly provided institutional support (core funding) to UNIR and 
accounted for a substantial part of the entire foundation’s budget, the end of Dutch funding 
affected the organisation’s existence. Although UNIR managed to attract a small number of 
new sources through the supply of services (training) to public entities, as well as attracting 
financial means from Plan International and COSUDE for specific projects, the annual 
budget has suffered a substantial cutback, since 80% came from the Netherlands and 
Sweden. The implications to UNIR are the following:
•	 UNIR was forced to reduce its staff by half;
•	 It is suffering from a lack of funds to cover operational costs (COSUDE and Plan 

International do not cover operational costs); and
•	 decreases in the quality and quantity of its activities. 

Both for FAM and the Prefectural Management Programme, the ending of Dutch support 
meant scaling down activities. While COSUDE continued funding SNV for prefectural 
management, a more thematic focus has been applied now; only five of the initial nine 
prefacturas continue to receive assistance. Since the Netherlands was the most important 
donor for FAM, the ending of Dutch support meant the immediate reduction of financial 
recourses. The vast majority of all staff was forcibly laid off, and the number of activities still 
implemented is limited. All technical assistance and legislative support to the 
municipalities was discontinued.
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5.6 	 Conclusions

This chapter demonstrated that the impact of Dutch withdrawal varied greatly among the 
various supported activities. While the issue of the financial sustainability of NGOs receiving 
core funding had been raised frequently, for example during the multi-annual planning 
process, the core funding itself impeded the active search for diversification and financial 
sustainability. Organisations dependent on core funding from the Netherlands, such as 
UNIR, did not succeed in finding alternative funding and were forced to a near standstill. 
For other activities, such as FAM and the Prefectural Management Programme, the ending 
of Dutch support also meant that they had to scale down their activities. Across the board, 
the effect of Dutch withdrawal was most poignant for those activities considered low 
priority by the Bolivian government. 

More generally, the impact of the Dutch (and other development partners’) exit from the 
governance sector is significant, mainly in terms of the focus on democracy. The democratic 
process in Bolivia still faces major challenges, such as strengthening the state based on a 
decentralised structure. While the country’s constitution and laws are moving in the 
direction of further autonomy for subnational governments, currently the state is more 
centralised than before the MAS government assumed power. The government also stands 
for the choice between a state with a strong ombudsman in order to ensure checks and 
balances or a state that does away with institutionalised criticism; the choice of having an 
electoral court which stands above the political parties or one that caters to the majority. 
International cooperation fulfilled a watchdog function over democratic processes and the 
institutions linked to it. The independent research by PIEB played a role in that function.
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In 2011, the Netherlands took the unilateral decision to end its development cooperation 
with Bolivia. This decision was neither the product of a coordinated and harmonised exit 
strategy with other (like-minded) development partners, nor an aligned approach with the 
Bolivian authorities to shift towards a new form of collaboration (trade and commerce).  
A harmonised approach would have been an option, since various development partners 
were (and still are) reconsidering their position in Bolivia. With the Netherlands’ unilateral 
decision to end its support in joint programmes (such as education and the ombudsman),  
it abandoned the principles of the Paris Declaration (harmonisation and mutual responsibility) 
that it had advocated for well over a decade. An aligned approach would have been an option 
as well, since Bolivia aims to be independent from development cooperation by 2020 and is 
interested in different forms of cooperation. Both Dutch development cooperation and the 
embassy in La Paz were formally closed on 31 December 2013, according to plan.

Process of ending support
The EKN informed the political authorities in a timely fashion about its intention to end its 
development cooperation within a period of two years. All direct partners were informed,  
in many cases by formal letters or by personal visits of the ambassador or the head of 
development cooperation. Communication about the closure of the Netherlands embassy 
two months later was handled less smoothly. In fact, the press got wind of it before the 
Dutch ambassador. While the Bolivian authorities showed understanding about the ending 
of development cooperation, it was affronted by the decision to close the embassy in La Paz. 
Some Bolivian politicians and high-level civil servants perceived the closure of the embassy 
as a political signal of disapproval of the current government’s policies. 

The embassy developed an exit strategy to end its activities that aimed to have an orderly 
withdrawal over a two-year period, respecting existing commitments. The Dutch embassy also 
showed flexibility in the allocation of budgets. Special financial arrangements were made for 
the basket funding with the Ministry of Education and with the non-governmental organisations 
FAUTAPO and PIEB, all of which respected existing commitments and aimed to find more 
lasting solutions. The Ministry of Foreign Affairs believed that the financial gap left by the 
Dutch withdrawal from various activities would be bridged by other development partners. 
The embassy’s exit plan also indicated an active search for new financiers for those activities 
(in the public sector and non-governmental sector alike) no longer backed by Dutch resources. 

Both the Ministry of Foreign Affairs and the embassy were overly optimistic in their 
assumption that these activities would be taken over by others. There were several reasons 
why it would be difficult to take over activities. To start with, other partners had their own 
multi-annual budget commitments and, moreover, they preferred project funding over 
aligned approaches. The Netherlands was the only donor in Bolivia that provided core 
funding to NGOs and other donors were, at best, interested in funding some programme 
components. Furthermore, the embassy was not equipped to explore other funding 
alternatives, due to a lack of experience in this area and a lack of manpower. The process of 
simultaneously ending development assistance and closing the embassy was neither 
harmonious nor efficient. The financial and administrative closure of programmes and 
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projects had to be carried out while the embassy was being dismantled in terms of 
manpower and assets.

Impact of ending support
Overall, the Netherlands was the leading bilateral development partner, and for well over a 
decade consistently aimed for coordination, harmonisation and alignment. In the various 
sectors with joint programmes, such as education, the coordination and dialogue 
mechanisms put in place were kept going by like-minded countries with the Netherlands at 
the forefront. These mechanisms, which promoted the principles of the Paris Declaration, 
had already begun to disintegrate a few years before the Dutch decided to end its 
development cooperation. But these coordinating mechanisms, such as the Joint 
Evaluation meeting (REC) and the inter-institutional committee on education died out once 
the Netherlands departed. Over a period of three or four years the Netherlands, Sweden, 
Denmark and the European Commission had kept harmonised and aligned support afloat, 
but Dutch departure marked the end of the Paris Declaration in Bolivia.

In macro-economic terms, the impact of the Dutch departure on Bolivia is only marginal, in 
particular in a country whose current account has a surplus and whose public budget is 
balanced. This does not, however, mean that ending aid to Bolivia had no effect. In general, 
the impact of ending Dutch support was most felt in the previously supported activities that 
were considered as low priority by the Bolivian government. The effect of the Dutch 
departure on the various organisations therefore varied widely. What they have in common 
is that – with few exceptions, such as FAUTAPO – the recipients seemed poorly prepared for 
the absence of Dutch funding. This applied somewhat more to non-governmental 
organisations than to public entities. 

•	 The Dutch exit from Bolivia meant a major setback to the non-governmental organisations 
that either lacked alternative funding, or had not been able to become self-sufficient 
through their activities. The ending of support to non-state organisations such as 
FAUTAPO, PIEB and UNIR had a direct impact on their operations. FAUTAPO had to reduce 
its sphere of activities and cut the number of staff members in half, but it has shown 
flexibility by repositioning itself with a more market-oriented approach. The activities of 
both PIEB and UNIR came close to a standstill. Core funding by the Netherlands, such as 
the funding that went to the ombudsman or to PIEB and UNIR enabled these entities to 
carry out activities that would not have been possible without these funds. 

•	 The ombudsman was prepared for the ending of Dutch support. The Bolivian government 
had less interest in bridging the financial gap left by the Dutch withdrawal with TGN 
resources. The impact of the Dutch ending of development assistance on the ombudsman 
has mainly manifested itself in terms of geographical coverage of the services. Indeed, 
the proliferation of regional and departmental offices and activities that were the result 
of years of core funding will be a thing of the past. This will have a negative effect on rural 
inhabitants’ access to the ombudsman’s services, as well as the range of services offered. 
The ombudsman’s ability to carry out its watchdog function and protect citizens against 
violence by the state (i.e. police violence) will be more restricted. Similarly, FAM and the 
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Prefectural Management Programme were forced to scale down their activities as a result 
of ending of Dutch support. 

•	 The Netherlands was the only development partner to provide core funding to the 
Ministry of Autonomy. The ministry’s operations depended on cooperation with the 
Netherlands and on cooperation with other donors for specific programmes. Since the 
Netherlands was not the only country to end support, as other partners were also 
gradually reducing their project aid, the ministry’s total resource envelope was essentially 
cut in half. The effect of Dutch withdrawal cannot be determined in detail, but since the 
Netherlands was the only partner providing core funding, the fact that hired consultants 
could not (all) be taken over by TGN resources can be attributed to Dutch withdrawal. 

•	 At the Supreme Court for Elections, approximately 75% of all the activities previously 
funded by the basket fund are being continued with resources from TGN, Sweden and the 
UNDP. Moreover, the court has diversified its income by generating its own resources. 
The financial impact of Dutch withdrawal is therefore negligible. The position of the TSE, 
however, somewhat altered the departure of donors. Development partners have always 
stressed the function of TSE as being one that is above all political parties, while the 
government considers it something instrumental to the party in power. 

•	 Ending Dutch funding to the Central Ministry of Education had little direct effect since 
the resources for 2014 were delegated to the Swedish embassy and it was unlikely that 
basket funding would have continued after 2014. A government-donor joint commission 
was established for the post-2014 period with the aim of guaranteeing the sustainability 
of the achievements obtained by basket funding. No plan was made for a follow-up donor 
support programme. The impact of ending the basket fund in general has mainly 
manifested itself in terms of educational quality. This is because the TGN resources are 
hardly used to train teachers or develop new curricula. Moreover, the institutional quality 
at the Central Ministry of Education may have been affected because the funding for 
‘fixed-term consultants’ has not been absorbed with domestic resources.

The initial policy intention of ending development cooperation with Bolivia was to move 
from an aid relation to a trade relation. This transition did not take place, since no creative 
and operationally practical modality was found to replace the functions of the embassy. 
While Bolivia would remain formally eligible for centrally managed funds in favour of 
private sector development, and commercial and trade interests would be handled by the 
EKN in Lima, this embassy was faced with a situation in which two countries (in addition to 
Bolivia also Ecuador) had been added to its operational mandate, while it was reducing 
staff. While some of Bolivia’s other development partners modified their support from 
MDG-driven support for the social sectors towards support for private sector development 
and trade, using a blend of mechanisms, private sector development had never been a key 
priority for the Netherlands in its relation with Bolivia. Consequently, no institutional 
framework had been developed to that end. Networks are not developed overnight. 
The closure of the embassy meant that the Netherlands had lost a network that potentially 
could have been used to develop a trade and commerce-related network. 



| 50 |

Impact of Ending Aid: Bolivia country study

References

•	 Arauco, V. P., Molina, G. G., Aguilar, E. Y. and Pozo, W. J. (2014). Explaining Low 
Redistributive Impact in Bolivia. Public Finance Review, 42(3), 326-345.

•	 Beta Gama (2014). Evaluación de los Resultados del PEI 2010-2014 del Ministerio de Educación. 
Embassy of Sweden.

•	 CEDLA (2013). El Sector Informal Urbano en Bolivia 2010-2011: Estadísticas del CEDLA. 
•	 Conexión (2015). Ficha De Información Sobre Presupuestos Públicos Destinados A Programas Y 

Proyectos De Igualdad De Género, Equidad Y Protección Social (P-IGEPS). 
•	 Economist Intelligence Unit. Bolivia Country Report. Generated on 8 January 2015.
•	 EKN (2013). Sistematización y análisis sobre el aporte de los Países Bajos al Programa de Investigación 

Estratégica en Bolivia (PIEB). 
•	 European Commission. (2007). Bolivia Country Strategy Paper 2007-2013. Brussels. 
•	 Glewwe, P. W., Hanushek, E. A., Humpage, S. D. and Ravina, R. (2011). School resources and 

educational outcomes in developing countries: A review of the literature from 1990 to 2010 (no. 
w17554). National Bureau of Economic Research.

•	 Hernani-Limarino, W. L., Valencia, C. and Villarroel, P. (2015). Libres de Analfabetismo? 
Evaluando la Experiencia Boliviana con el Programa Nacional de Alfabetización ‘Yo Sí Puedo’.  
LAJED Special Edition 2015, 149-232. 

•	 HIFAB (2010). Evaluación del Programa Operativo Multianual de Apoyo al Sector Educativo en Bolivia 
2004-2009. La Paz: HIFAB.

•	 IOB (1998). Bolivia: Evaluation of the Netherlands’ Development Programme with Bolivia.  
IOB Evaluation, no. 277. The Hague.

•	 IOB (2006). From Project Aid towards Sector Support. An evaluation of the sector-wide approach in 
Dutch bilateral aid 1998-2005. IOB Evaluation, no. 301.

•	 IOB (2011). Unconditional trust: Dutch support to basic education in Bolivia (2000-2009).  
IOB Evaluation, no. 350. The Hague.

•	 IOB (2013). Op zoek naar nieuwe verhoudingen: Evaluatie van het Nederlandse buitenlandbeleid in 
Latijns-Amerika. IOB Evaluatie, nr. 382. Den Haag.

•	 Kruijt, D. and Molina, G. (2009). Escenarios socioeconómicos y políticos en el marco del PEMA 
2008-2011 de la Embajada de los Paises Bajos.

•	 Lustig, N., Pessino, C. and Scott, J. (2014). The impact of taxes and social spending on inequality 
and poverty in Argentina, Bolivia, Brazil, Mexico, Peru and Uruguay: An overview.

•	 Medinaceli, M. and Mokrani, L. (2010). Impacto de los bonos financiados con la renta 
petrolera. Umbrales. Revista del Postgrado Multidisciplinario en Ciencias del Desarrollo, 223.

•	 Pereira, R. (2013). Bolivia: Referencias contextuales (1985-2001).
•	 PIEB (2012). Bolivia, contada a través del PIEB. 1994-2012: casi dos décadas pensando el país. La Paz: PIEB
•	 Steele, J. (2008). Yo, sí puedo: South-south educational collaboration in practice. Society 

for International Education Journal, 5(1), 29-43.
•	 Van Dam, A., Montaño, G. and Trujillo, J. (2013). Brillar juntos. 25 años de cooperación bilateral 

de los Países Bajos en Bolivia. EKN La Paz. 
•	 Yáñez, E. (2012). El impacto del Bono Juancito Pinto: Un análisis a partir de 

microsimulaciones. Revista Latinoamericana de Desarrollo Económico, (17), 75-112.
•	 Yapu, M. (2013). Sistematización de experiencias de la Cooperación de los Países Bajos y aporte al sector 

educación. EKN La Paz.



| 51 |

Annexes



| 52 || 51 |

Annex I	 List of interviewees

Aguirre Ledezma, Noel Vice-minister for Alternative and Special Education,  
Ministry of Education of Bolivia

Aramayo Tejada, Antonio Executive director, UNIR Foundation

Barrón Rondón, Marcelo Leader advisor public policies, coordinator Eurosocial, SNV Bolivia

Betancourt, Cristina Ministry of Autonomy of Bolivia

Borda, Rebecca Programme officer education, Embassy of Sweden

Cabrera Marza, Hernán Ombudsman (Defensoría del Pueblo), Representative 
Department Santa Cruz

Candia Castillo, Rodolfo Strategic planning expert, Department for Strategic Planning 
and Public Policy, Departmental Autonomous Government of 
Santa Cruz

Capobianco Sandoval, Eliane Lawyer, Brio Consultants, Santa Cruz

Casapia Johanson, Norma Head internal affairs and senior administrative officer,  
Embassy of the Netherlands in Lima

Van Dam, Anke Previously sector expert education, Head Development 
Cooperation, former Embassy of the Netherlands in La Paz

Delgadillo, Beatriz Previously administrative officer, former Embassy of the 
Netherlands in La Paz

Floru, Carolina Programme officer, Institute for Democracy and Electoral 
Assistance IDEA

Garcia, Francisco First Secretary, Head of Cooperation section, Delegation of the 
European Union in La Paz

Garrett Kent, Jorge Julio Country director SNV Bolivia

Giles Castillo, Myragliha General Director External Finance Management,  
Vice-ministry of Public Investment and External Finance (VIPFE), 
Ministry of Planning and Development

Jäggi, Barbara Head of Cooperation, COSUDE, Embassy of Switzerland in La Paz

Kuijper, Paul Honorary Consul General of the Netherlands in Bolivia

Laguna de Vera, Blanca Head International Cooperation, Ombudsman  
(Defensoría del Pueblo)

Martín-Moreno LLansó, Sergio General coordinator of Development Cooperation, Agencia 
Española de Cooperación Internacional para el desarrollo 
(AECID), Embassy of Spain in La Paz

Marquez, Alejandra Previously thematic expert governance, former Embassy of the 
Netherlands in La Paz

Mendoza Esprella, Monica External finance analyst, Vice-ministry of Public investment and 
external financing (VIPFE)

Mojica Sandi, Roxana Executive Director, Federation of municipalities in Bolivia (FAM)
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Montaño O., Gary Advisor to the Minister for Productive Development and 
Diversified Economy. Previously programme officer, former 
Embassy of the Netherlands in La Paz

Muyzert, Ron Previously Ambassador of the Netherlands to Bolivia

Preisig, Andreas International Executive Director FAUTAPO

Ramos Quino, Bernardo Head Finance. Ministry of Education of Bolivia

Sandoval, Godofredo Director of PIEB Foundation

Soria Acero, Juan National Director for Strategic Development, Supreme Court for 
Elections (TSE)

Toornstra, Conny Regional Director, ICCO South America

Torres, Nicolás Head of Financial Department, Ministry of Education, 
Department Santa Cruz

Trujillo, Jeanette Previously thematic expert governance and gender, former 
Embassy of the Netherlands in La Paz

Valcarce Torrico, Carla National Coordinator, Unit Capacity Development, UNIR 
Foundation

Velasco Aguilar, Wilma President of the Supreme Court for Elections 
(Tribunal Superior Electoral, FSE)

Villareal, Maria Previously thematic expert education, former Embassy of the 
Netherlands in La Paz

Van der Werff, Johan L.C. Ambassador of the Netherlands in Lima
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